


 Bellingham and Greenroads 

 Background 

 Policy Reference 

 City use of Greenroads 

 Project Review 

 Credit Tracking 

 Specs and Credits 

 Purchasing Approach 

 

 



 Development – 2008-2010 
 Pilot Project 2009 – Northshore Drive 
 First Certified Project – 2011 – Meador Kansas 

Ellis Trail  
 3 Projects under review for certification 
 Planning for first Evergreen Cert in 2017 
 Transportation Comp Plan inclusion – 2014 

 Part of Sustainable Streets Policy 

 

 



 Reflected in proposed Transportation Comp Plan 
language 
 Transportation projects over $500,000 

 Best with new projects or multi-disciplined corridor 
improvement projects 
▪ Stormwater 

▪ Pavement preservation/improvement 

▪ Illumination 

 Also applied to other projects (sidewalk, overlay, rehab) 
‘as deemed appropriate’ 

 Included in some sub-area plans 

 
 



 11 Items Required 

 General Conditions 

 Recognized as ‘good practice’ 

 37 Project Specific 

 Design/Construction/Admin 

 Driven by scope and budget 

 Project needs drives scope, not 
certification 

 



 Design, Construction, Closeout 
 Track notes, time and status 
 Gray out credits that are not being sought 



 60% Design – Register and review w/Greenroads 
 100% Design – Design/admin credits info 
 Design 

 Bike/Ped 

 Stormwater 

 Lighting 

 Pavement design  
 

 Admin 
 Noise mitigation 

 Water use 

 Cost analyses 

 Education 

 
 



 During/After Construction – Construction related 
credits 
 Recycled materials 

 Regional materials 

 Water Use 

 Education 
 Remaining design credit info 



 Design – None 
 Project is design to be the best it can be in the given 

budget 

 Consultant is made aware of desire certification 

 City defines scope to meet budget 
 Construction – None 

 See above – if we make it, we make it 
 Greenroads contract 

 Hired as a 3rd party project review consultant for 
sustainability 

 Is NOT considered a VE Consultant 



 $1.5M road rehabilitation project  
 Porous concrete, bike lanes, pedestrian 

connections, infiltration, and more 
 Strictly stock documents to Greenroads  

 SEPA 

 Specs 

 Plans 

 Reports 

 Const. Docs.  



 50% Points available via current 
documentation 

 50% Needed additional 
narratives/information 

 A number of agency practices could improve 
project design and delivery 
 Waste management 

 Water use tracking 
 Specs updated to support 
      Greenroads credits 

 



 $850k Interurban trail/corridor improvement 
 Porous surfaces, recycled concrete/asphalt, 

LED, raingardens, bike/ped and more… 
 Stock documents and credit narratives 



 Certified Silver 
 More comprehensive review of sustainable 

project components 
 Noted opportunities for future improvement 

 Native Landscaping 

 Recycled materials specification 

 Many credits are design specific 

 Emission reduction 

 



 Specific Design/Spec Mods 

 Native Landscaping 

 Recycled materials specification 

 Emission reduction (NIOSH stacks) 

 General Design Approach 

 Pervious surfaces 

 Stormwater maintenance 

 Pavement design 
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